GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - Visakhapatnam District – Package No.AP19X206 - Road from J.D.Peta to L.Krishnapuram in Madugula Mandal – Postfacto Extension of Agreement Time up to 31.08.2015 for a period of (111) days without liquidated damages – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.719 Dated:26.07.2016.

Read the following:-

1. GO.Ms.No.96, PR&RD (Progs.II) Dept., dt:16.03.2013.
2. From the E-in-C, PR., Hyd., Lr.No.W12/AP 19X206/ J.D.Peta/VSP/2013, Dt. 24-02-2016 and 13-05-2016.

--00--

O R D E R:-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Postfacto extension of agreement time up to 31.8.2015 for a period of (111) days without liquidated damages in respect of the work "Road from J.D.Peta to L.Krishnapuram in Madugula Mandal" of Visakhapatnam District under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Hyderabad.
The Superintendent Engineer, Panchayat Raj, Visakhapatnam District.
Copy to:
PS to Minister (PR, RWS & NREGS)
PS to Prl.Secretary (PR&RWS).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER